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STIPAMENDMENT 00S-036 ACTION

ACTION UPDATE FROM NOTICE

Thisitem was noticed at the May 2001 Commission meeting; the Commission requested the Action Item
be placed on the consent calendar.

SUMMARY

This amendment changes the project scope from aroadway rehabilitation project to a culvert
replacement project in Sierra County. This amendment also reduces the existing project devel opment
funding in FY 2000-01 by $490,000 and adds $449,000 in FY 2001-02 for the remaining components.
$41,000 will be returned to Sierra County's unprogrammed share balance.

RECOMMENDATION

The Sierra County Transportation Commission is requesting this amendment. The Department has
reviewed the amendment and found it to be consistent with the Commission adopted STIP guidelines.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:
Project Information
County: CT Disgtrict: PPNO: EA: Element: Const Y ear: PM Back PM Ahead |Route/Corridor
Sierra 03 1L60 LA 2001-02
Project Title: | Gold Lake Highway RehabilitationCulvert Replacement
Sponsor: Sierra County
Impl ement.l ng Sierra County
Agency:
RTPA/CTC: | SierraCounty Transportation Commission
L ocation: On Gold Lake Highway from-Plumas-Ceunty-Hneto-Reute 49 at Howard Creek
Description: | Rehabilitate Roadway Replace culvert
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STIP Programming - RIP

(Dallarsin Thousands)

Component PRIOR 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED $200 $200
$10 $10
PS&E $300 $66 $300
$66
R/W $10 $10
CON $373 $373
TOTAL $500 $449 $500
$10 $459
Other —FHWA (Dollarsin Thousands)
Component PRIOR 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED
PS& E
RIW
CON $3000 $3000
$0 $0
TOTAL $3000 $3000
$0 $0
STIP Programming - Total (Dallarsin Thousands)
Component PRIOR 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED $200 $200
$10 $10
PS&E $300 $66 $300
$66
R/W $10 $10
CON $3000 $3000
$373 $373
TOTAL $500 $3000 $3500
$10 $449 $459
BACKGROUND

This amendment changes the project scope from aroadway rehabilitation project to a culvert

replacement project in Sierra County. This amendment also reduces the existing project devel opment
funding in FY 2000-01 by $490,000 and adds $449,000 in FY 2001-02 for the remaining components.

$41,000 will be returned to Sierra County's unprogrammed share balance.

The origina project scope was to rehabilitate the roadway inside the Tahoe National Forest boundary, with

Sierra County contributing $500,000 for project development to match an estimated $3 million from
Federal Highway Administration’s (FHWA) Public Lands/Forest Highway Program for construction.

A preliminary environmental field trip by FHWA, the Forest Service, and the County revealed

significant deterioration at a box culvert at Howard Creek, located just outside of the National Forest
boundary, and therefore outside the scope of the Forest Highway project. FHWA would like the Howard
Creek culvert to be replaced before proceeding with the Forest Highway project, and will inspect for
other work requiring corrective action during a second field review later this spring, after the snow melt.
FHWA has asked Sierra County to replace the box culvert and to correct any other deficiencies found
outside the Nationa Forest boundary instead of contributing the project development for the Forest
Highway project. In return, FHWA and the Forest Service have agreed to take over responsibility for all
project development and construction of the original roadway rehabilitation project inside the National
Forest boundary. Sierra County has agreed, and therefore needs to change the scope of work for its STIP

project.
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The change in project scope from aroadway rehabilitation project to a culvert project was clearly out of
Sierra County’s control. Sierra County has estimated the cost of the culvert project at $10,000 for the
environmental component and $449,000 for the design, right of way and construction components, with
anet reduction of $41,000 to be returned to Sierra County’ s unprogrammed county share balance. The
County will request that the $10,000 in PA& ED funds be allocated after the STIP Action Amendment is
approved.

ATTACHMENT
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STIP AMENDMENT 00S-036

Location Map
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Location:  Near Bassetts, Gold Lake Highway at
Howard Creek

Description: Replace culvert




